lowa Public Television
Broadcast Tower
- Ottumwa, 1A

Start date o be detér’mined after Contract approval or a PO is received
Engineer stamped permit drawings of the new tower and foundation
For this schedule two weeks is being added for the drawing approvals

Tower Fabrication

Sabre Communications
7/28/2005

3 Weeks

2 Weeks

8 Weeks (this fo be completed while existing fower is being removed and new foundations are being installed)

fabriacate tower steel
purchase all hardware & guywire materials
factory paint tower

Preliminary Work
Tree frimming (as necessary)
power being relocated
permits (as required)
temporary toilt placed on-site
site surveying

Removal of Existing Tower
assist with relocating shelter
drop tower
remove steel from site
remaove existing foundations to 4' below grade

Instali New Tower Foundations
Excavate holes
place rebar and concrete
test cylinders
back fill & compact

Install Grounding (below grade)
Install (5) 3/4" x 30" ground rods at tower base

Instalf (1) 3/4" x 30" ground rods at each anchor

Tower Erection
Erect tower steel complete
install tower lights and outlets
Install tower mounts
Install ice bridge

Antennas & Lines {Time required while waiting on antenna delivery has not been considered)
install the listed antennas
ERI 6-bay w/3" coax @520'
ALP 2414 w/3 1/8" @447
DB264 w/ 7/8" @383’
WL-7-13/DQ w/ 750semiflex@370°
WL-7-13/DQ w/ (2) 1/2"@370
Scala PR-950 w/7/8"@274
Scala HDCA-5 w/5/8"@150'
Sitco MU12-14-15 wf 5/8" @150

3 Weeks

2 Weeks

2 Weeks

1 Week

4 Weeks

3 Weeks
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